
S
l 

N
o

.

P
ac

k
ag

e 
N

o

Name of Schemes

Length/ 

Quantity 

/No(m)

Name & 

Address of 

the 

Contractor

Engineering 

Estimate (Tk)

Contract 

Amount in/c. 

salvage (Tk)

Date of 

Agreement

Works Start 

Date

Contract 

Completion 

Date

Actual 

Contract 

Completi

on Date

Physical 

progress in 

Reporting 

Month (%)

Cumulative 

Physical 

progress up 

to Reporting 

Month (%)

Approved 

final Bill 

Amount 

(Tk.)

Cumulative 

payment up 

to Reporting 

Month

Remarks

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16

Lot-1 Roads

R-1. Rehabilition of Eidga Para B.C Road by DBC & CC(Part-A).from  

Gov.Collage (R&H)Road Eidga More to Hospital Road Via Poura Eidga 

& Upazala Godawn(Ch.00-960.00m); (Part- B) From Eidga Road at 

Ch.400.00m to East Side Rail Line More Via 3-Khamba More(Ch.00-

410.00m) 1370.00 4316260.71 4523459.91

 R-2. Rehabilitation of Kobori Road by DBC from Shohid Abul 

Kashem(R&H)Road to Animal Hospital More at Aram Para (Ch.00-

360.00m) 360.00 2272421.49 2410113.87 23.05.16 0% 5% 82
47

5.
85

82
47

5.
85  

R-3. Improvement & Rehabilitation  of Road by DBC from 

Buzrukgorgoro Madrasa Feroj Road to Nila more Via Mosjid More at 

Buzrukgorgori (Ch.00-990.00m) 990.00 4720773.27 4967864.65

 R-4 Rehabilitation of Road by DBC (Part-A) from Srimonto Town Hall 

to Puja-tola More(Ch.00-223),(Part-B)from Boro Bazar to Puja-tala 

Road at Ch.100 Near Mr.Babu house(Ch.00-205.00),(Part-C). Over lay 

by C.C from  Mezile Mill to Mastar Para Road LGED Eng.Shokut More 

at Bazar Para, (Ch.00-245m). 773.00 1561284.06 1644516.44 26.07.16 0% 35% 78
73

60
.5

0

78
73

60
.5

0

R-5. Rehabilitation of Road by DBC from Upazala More to End of 

Poura Area Via Belgasi Rail Gate.(Ch.00-1850.00m) 1850.00 3793316.10 3933361.62

R-6. Rehabilitation of Road by DBC  (Part-A). from Poshu Hat More to 

Tal-tala Ferighat via Gajon-Tala Mora,(ch 00-1880), (Part-B)from 

Tetul-tala More to Golap More(Ch.00-180.00m) at Tal-Tala.

2060.00 5692863.55 5937717.51

 R-7. Rehabilitation of Road by DBC from Tal-tola Gajon Tola More to 

Hajrahati Sahan more Via Hajrahati Salam More & Hajrahati Shahin 

More at Tal-tola (Ch.1300-3400.00m) 2100.00 3377478.50 3560322.08

 Lot-1: Drains

CHUADANGA POURASHAVA
Progress Report for UGIIP-III: phase-I

Name of Pourashava : Chuadanga Name of District: Chuadanga

1
6

.0
5

.2
0

1
7

Reporting Month:  September/2016 Reporting Date:  02.10.2016
 P

ac
ka

ge
 N

o
 :

 U
G

II
P

-I
II

-I
/C

H
U

A
/U

T+
D

R
/0

1/
20

15

SK
N

 J
o

in
t 

V
en

tu
re

, B
o

ro
 B

az
ar

, C
h

u
ad

an
ga

0
8

.0
5

.2
0

1
6



S
l 

N
o

.

P
ac

k
ag

e 
N

o

Name of Schemes

Length/ 

Quantity 

/No(m)

Name & 

Address of 

the 

Contractor

Engineering 

Estimate (Tk)

Contract 

Amount in/c. 

salvage (Tk)

Date of 

Agreement

Works Start 

Date

Contract 

Completion 

Date

Actual 

Contract 

Completi

on Date

Physical 

progress in 

Reporting 

Month (%)

Cumulative 

Physical 

progress up 

to Reporting 

Month (%)

Approved 

final Bill 

Amount 

(Tk.)

Cumulative 

payment up 

to Reporting 

Month

Remarks

D-1. Construction of Eidgah road RC drain (Part-A) from  Gov.Collage 

(R&H)Road Eidga More to Belgachi rail gate via  Hospital Road Poura 

Eidga & Upazala Godawn(Ch.00-1100.00m); (Part- B) From ch 100m 

Part-C to Poura Eidga 1 no gate  (Ch00-.340.00m),(Part-C)from Eidgah 

roat at ch 400.00m to East Side Rail Line 3-Khamba More via H/O 

Dalim(Ch.00-410.00m), (Part-D) from Eidgah Road at ch. 500.00m to 

Hospital road Upozilla More (ch 00-270.00m)

2120.00 21256761.87 22336279.16

 D-2. Construction of RCC  Drain from Shoid Abul Kasham(R&H) Road 

to Poura Town Ball field East side to Kobori Road Dist Agriculture 

office at Aram Para(Ch00-478.00m 478.00 4043299.16 4249729.20

D-3. Construction of Brick Drain From Feroj Road to Buzrukgorgori 

Madrasha at Buzrukgorgori.(Ch.00-145.00m) 145.00 778616.86 821909.98

D-4. Construction of RCC Drain From Gajon-tola More to Golap More 

Via Tatul-tola More at Taltala(Ch00-515.00m & 2 Nos Cross drain.

515.00 3403024.01 3580896.69 17.05.16 20% 90% 28
21

69
5.

53

28
21

69
5.

53

work in 

progress

D-5. Construction of RCC Drain Bagan Para Main Road at Ch.100.00m 

to North Side Old Graveyard Road, Under Chuadanga 

Pourashava.(Ch.00-270.00m)

270.00 2046441.87 2152222.14 19.08.16 70% 95% 16
12

33
4.

29

16
12

33
4.

29

work in 

progress

D-6. Construction of RCC  Drain from back side of Pourashava near 

Shajan Member More to Shakhra Tola Nore( Ch 00-370.00m)
370.00 3003357.30 3158109.14

Total Lot-1

60266503.44 63276505.94 53
03

86
6.

17

53
03

86
6.

17

 Lot-2 Road

 R-8. Rehabilitation of Road by DBC  (Part-A). from BADC More R&H 

Road to Proposed By-Pass road Coloni Para More Via Old Stadium & 

Rail Station at firm para(Ch.00-1300.00m),(Part-B).from main Road.

1505.00 5257166.04 5574012.17 10.08.16 10% 30%
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 R-9. Rehabilitation of Bagan Para Road by DBC (Part-A). from Sakra 

Tala More to Poura college more via Isla m Para more(Ch 00-

850.00m),(Part-B) from Alamdanga (R&H) Road to Old Graveyard 

More (Ch 00-350.00m)& by cc, (Part-C) from Bagan Para Old 

Graveyard Link Road at Ch 300.00m to Islam Para Pump More (Ch 00-

250.00M) (Part-D) from.Bagan Para Old Graveyard Link Road at Ch.00-

300.00m Bakka More to Poura College Road (Ch00-150.00m)

1600.00 4349657.49 4609510.19 26.05.16 0% 35%

0
.0

0
0

7
2

7
5

9
7

.6
4

Carpeting 

work stop 

due to 

rainy 

season

 R-10. Rehabilitation of Road by DBC (Part-A) from Vimrullah Old 

Mosjid Para Asadul More to New Jailkhana at Vimrullah(Ch.00-

470.00m), (Part-B) from Old Mosjid Para Link Road Indhara More to 

R & H High Way (Ch.00-250.00m), 720.00 1144320.89 1212389.76

0
.0

0

1
0

0
5

7
.0

0

R-11. Rehabilitation of Road by DBC from Govt. Primary School More 

to Moshal More at Hajrahati  (Ch.00-500.00m).

500.00 1568096.62 1660317.00 24.05.16 26.5.16 0% 100%

0
.0

0

1
0

0
5

7
.0

0

R-12.  Rehabilition of Road by DBC from Kulchara Brick Field More to 

Digri Domchara Road at Digri (Ch.00-1750.00m).

1750.00 3526023.41 3736727.80

0
.0

0

1
0

0
5

7
.0

0

R-13. Rehabilitation of Road by DBC  from Islam Para More to Poshu-

hat More at Islam Para. (Ch.00-1300.00m).

1300.00 2788104.61 2954450.8 26.05.16 15.6.16 100%

0

2
5

8
3

5
1

9
.8

9

work 

Complete

 R-14. Rehabilitation of Road by DBC (Part-A) from  Jhinadah Bus-

Stand to Satgari Puraton Para Bot Tola More Via School More(Ch.00-

1800.00m), (Part-B) Rehabilitation of Eatim Khana Road (Ch.00-

480.00m). 2280.00 5311947.17 5628181.39 5.6.16 0% 10%

0
.0

0

6
9

9
0

9
7

.0
0

work in 

progress

R-15. Rehabilitation of Bagan Para Road by DBC (Part-A) from Bagan 

Para Main Road R&H Alamdanga Road to Sakra Tala More (Ch.00-

300.00m) & by CC (Part-B) from Bagan Para road at Ch.100.00m to 

North Side Old Graveyard Road (Ch.00-270.00m), by DBC (Part-C) 

from Bagan Para road at Ch.200.00m to North Side Old Graveyard 

Road (Ch.00-250.00m) 820.00 1868707.86 1980092.81 10.6.16 0% 30%

0
.0

0

6
4

2
4

2
2

.0
0

  Lot -2 Drain

D-7. Construction of RCC Drain from Alamdanga Road-Old graveyard 

Link Road Bakka More to Poura College Road (Ch.00-150m)

150.00 1150490.11 1242226.11 18.08.16 22.09.16 75% 100% 82
62

42
.9

5

82
62

42
.9

5

completed

D-8. Construction of RCC  Drain from Vimrullah Old Mosque Para 

Asadul More to New Jalkhana at Vimrullah (Ch.00-470m) 470.00 4392085.69 4746650.01
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D-9. Construction of  RCC Drain from Thana Road Moholdar Godwon 

to Mathavanga River at Puraton Hospital (Ch.00-155m)

155.00 1586155.74 1710788.46 26.09.16 5% 5%

work is in 

progress

D-10. Construction of RCC  Drain From Belgasi Rail Gate More to 

Dokkhin Hospital Para More at  Dokkhin Hospital Para (Ch.00-500m) 500.00 3670064.14 3958700.65

D-11. Construction of RCC Drain from Farm-Para Main Drain  to R&H 

Road Bridge Scale at Jhenaidha Bus Stand Para (Ch.00-930m) 930.00 18205932.90 19748309 4.6.16 5% 40% 1
7

8
7

1
0

0
.0

0

8
4

9
5

8
8

8
.0

7

 Lot-2:MF-Street Light

MF-1. Improvement of Street Light for Security Pourpose of Urban 

Dewelers from Kulchara Vata More to Digri MuslimPara More via 

Digri Solgari More , Word No.-07 (Ch 00-2500m) 2500.00 2724573.22 2397642.30

MF-2. Improvement of Street Light for Security Pourpose of Urban 

Dewelers from Taltola Golap More to Hajrahati Salam More at tal-

tola & Hajrahati , Word No-06(Ch 00-1400m) 1400.00 4631454.22 4023950.30

Total Lot-2 62168782.19 65183949.33 26
13

34
2.

95

14
17

95
05

.0
0

Grand Total Lot-1+Lot-2 122435285.63 128460455.27 7
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